

Bharat Heavy Electricals Limited

(A Govt. of India Undertaking)

High Pressure Boiler Plant, Tiruchirappalli 620 014, India

MAINTENANCE & SERVICES DEPARTMENT)

☎: (0431) 2575380 Fax: (0431) 2521416

e-mail: esalai@bheltry.co.in



39-300
ISO 9001

E.S.SALAIKUBERAN

Sr.Dy.General Manager

Date: 17.08.2010

CONTRACTOR COMPLETION REPORT

Details of works executed by : M/s. Lakshmi Electrical Works,
: 103/8-1, Buddhar Street, S.K.M.Building,
: Thuvakudimalai,
: Tiruchirappalli – 620 022.

Sl. No	Description	Remarks
01.	Name of work with brief particulars	Installation Distribution/Switch boards, Fixing of Lights and Wiring in Buildings 107 & 108 in new factory under CAS Phase II.
02.	Contract Agreement No. and Date	8300005216 Dated 09.01.2009.
03.	Date of commencement	09.01.2009
04.	Schedule date of completion	31.01.2010
05.	Actual date of completion	31.01.2010
06.	Details of compensation levied for delay, if any	Nil
07.	Contract amount	Rs.49,27,050-00
08.	Gross amount of the work completed	Rs.45,87,360-00
09.	Name and address of the authority under whom work executed.	R.Purushothaman Dy.Manager / Maintenance & Services, Bharat Heavy Electricals Limited, Tiruchirappalli – 620 014.
10.	Whether the contractor employed qualified Engineer/Overseer during execution of work	Yes
11.1	Did the contractor go for arbitration	No
2	If yes amount of claim	Nil
3	Amount received	Nil


Sr.Dy.General Manager /M&S 17/8

Regd.Office: BHEL House, Siri Fort, New Delhi - 110 049

E.S. SALAI KUBERAN
Sr. Dy. General Manager
Maintenance & Services
BHEL / Trichy - 620 014